ASE Gantt 29-Jan-2019

http://

Project manager

Project dates 22-Jan-2019 - 22-Feb-2019

Completion0%Tasks22Resources0

2

Tasks

Name	Begin date	End date	Assignee
Initial Planning	22/01/19	31/01/19	ALL
Initial Project ideas	22/01/19	22/01/19	ALL
Introduction of team members	26/01/19	26/01/19	ALL
Draft CRC & UML	26/01/19	26/01/19	Alex
Create initial Gantt Chart	26/01/19	28/01/19	Shayne
CRC Diagrams	28/01/19	29/01/19	Callum
Finalize Gantt Chart for report	29/01/19	31/01/19	Jack
Report 1 Meeting	29/01/19	29/01/19	ALL
Finalize UML Diagram	29/01/19	29/01/19	AJ, Callum
Finalize Report	29/01/19	31/01/19	
Iteration 1 (Basic implementation - Just drinks)	01/02/19	05/02/19	ALL
CoffeeShop Class	01/02/19	05/02/19	ALL
menultem Class	01/02/19	05/02/19	AJ
OrderList Class	01/02/19	05/02/19	Alex
Menu Class	01/02/19	05/02/19	Callum
Report Class	01/02/19	05/02/19	Callum
Order Class	01/02/19	05/02/19	Jack
GUI Class	01/02/19	05/02/19	Shayne
Iteration 2 - Add in food items & Test Iteration 1	05/02/19	09/02/19	ALL
Iteration 3 - Add in "other" items and discounts & Test 2	09/02/19	12/02/19	ALL
Iteration 4 - Add in "extras", i.e. Bacon, extra shot, etc. & Test 3	12/02/19	14/02/19	ALL
Final Report, Adjustments & Testing	14/02/19	21/02/19	ALL

ASE Gantt 29-Jan-2019

Gantt Chart

GANTT				January 2019	Fe	ebruary 2019			March 20
Name	Begin date	End date	Assignee	Week 4 21/01/19	Week 5 28/01/19	Week 6 04/02/19	Week 7 11/02/19	Week 8 18/02/19	Week 9 25/02/19
□ • Initial Planning	22/01/19	31/01/19	ALL [10 Da	ay(s)]					
Initial Project ideas	22/01/19	22/01/19	ALL [1Da	ay(s)]					
Introduction of team members	26/01/19	26/01/19	ALL	[1 Day(s)]					
Draft CRC & UML	26/01/19	26/01/19	Alex	[1 Day(s)]					
 Create initial Gantt Chart 	26/01/19	28/01/19	Shayne	[3 Day(s)]					
CRC Diagrams	28/01/19	29/01/19	Callum	[2 Day(s)]				
 Finalize Gantt Chart for report 	29/01/19	31/01/19	Jack	[3	Day(s)]				
Report 1 Meeting	29/01/19	29/01/19	ALL		Day(s)]				
Finalize UML Diagram	29/01/19	29/01/19	AJ, Callum	[1	Day(s)]				
Finalize Report	29/01/19	31/01/19		[3	Day(s)]				
□ • Iteration 1 (Basic implementation - Just drinks)	01/02/19	05/02/19	ALL		[5 Day(s)]				
CoffeeShop Class	01/02/19	05/02/19	ALL		[5 Day(s)]				
menultem Class	01/02/19	05/02/19	AJ		[5 Day(s)]				
OrderList Class	01/02/19	05/02/19	Alex		[5 Day(s)]				
Menu Class	01/02/19	05/02/19	Callum		[5 Day(s)]				
Report Class	01/02/19	05/02/19	Callum		[5 Day(s)]				
Order Class	01/02/19	05/02/19	Jack		[5 Day(s)]				
GUI Class	01/02/19	05/02/19	Shayne		[5 Day(s)]				
 Iteration 2 - Add in food items & Test Iteration 1 	05/02/19	09/02/19	ALL			[5 Day(s)]			
 Iteration 3 - Add in "other" items and discounts & Test 2 	09/02/19	12/02/19	ALL			[4 Day(s)]			
 Iteration 4 - Add in "extras", i.e. Bacon, extra shot, etc. & Test 3 	12/02/19	14/02/19	ALL			[3]	Day(s)]		
 Final Report, Adjustments & Testing 	14/02/19	21/02/19	ALL				[8 Day(s)]		

3

ASE Gantt 29-Jan-2019

Resources Chart

March 201

4

GANTT. project	January 2019	February 2019				March 201
Name Default r	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9
	•• 21/01/19	28/01/19	04/02/19	11/02/19	18/02/19	25/02/19