ASE Gantt 29-Jan-2019

http://

Project manager

**Project dates** 22-Jan-2019 - 22-Feb-2019

Completion0%Tasks22Resources0

## Tasks

Name	Begin date	End date	Assignee
Initial Planning	22/01/19	31/01/19	ALL
Initial Project ideas	22/01/19	22/01/19	ALL
Introduction of team members	26/01/19	26/01/19	ALL
Draft CRC & UML	26/01/19	26/01/19	Alex
Create initial Gantt Chart	26/01/19	28/01/19	Shayne
CRC Diagrams	28/01/19	29/01/19	Calum
Finalize Gantt Chart for report	29/01/19	31/01/19	Jack
Report 1 Meeting	29/01/19	29/01/19	ALL
Finalize UML Diagram	29/01/19	29/01/19	AJ, Calum
Finalize Report	29/01/19	31/01/19	
Iteration 1 (Basic implementation - Just drinks )	01/02/19	05/02/19	ALL
CoffeeShop Class	01/02/19	05/02/19	ALL
menultem Class	01/02/19	05/02/19	AJ
OrderList Class	01/02/19	05/02/19	Alex
Menu Class	01/02/19	05/02/19	Calum
Report Class	01/02/19	05/02/19	Calum
Order Class	01/02/19	05/02/19	Jack
GUI Class	01/02/19	05/02/19	Shayne
Iteration 2 - Add in food items & Test Iteration 1	05/02/19	09/02/19	ALL
Iteration 3 - Add in "other" items and discounts & Test 2	09/02/19	12/02/19	ALL
Iteration 4 - Add in "extras", i.e. Bacon, extra shot, etc. & Test 3	12/02/19	14/02/19	ALL
Final Report, Adjustments & Testing	14/02/19	21/02/19	ALL

ASE Gantt 29-Jan-2019

## **Gantt Chart**

GANTT				January 2019		February 2019			N	Marc
Name	Begin date	End date	Assignee	Week 4 21/01/19	Week 5 28/01/19	Week 6 04/02/19	Week 7 11/02/19	Week 8 18/02/19	Week 9 25/02/19	
Initial Planning	22/01/19	31/01/19	ALL [10 Da	1111						
Initial Project ideas	22/01/19	22/01/19	ALL [1D	ay(s)]						
<ul> <li>Introduction of team members</li> </ul>	26/01/19	26/01/19	ALL	[ 1 Day(s) ]						
Draft CRC & UML	26/01/19	26/01/19	Alex	[ 1 Day(s) ]						
<ul> <li>Create initial Gantt Chart</li> </ul>	26/01/19	28/01/19	Shayne	[ 3 Day(s) ]						
<ul> <li>CRC Diagrams</li> </ul>	28/01/19	29/01/19	Calum	[20	Day(s)]					
<ul> <li>Finalize Gantt Chart for report</li> </ul>	29/01/19	31/01/19	Jack		[ 3 Day(s) ]					
Report 1 Meeting	29/01/19	29/01/19	ALL		[ 1 Day(s) ]					
Finalize UML Diagram	29/01/19	29/01/19	AJ, Calum		[ 1 Day(s) ]					
Finalize Report	29/01/19	31/01/19			[ 3 Day(s) ]					
<ul> <li>Iteration 1 (Basic implementation - Just drinks)</li> </ul>	01/02/19	05/02/19	ALL		[ 5 Day(s) ]					
CoffeeShop Class	01/02/19	05/02/19	ALL		[ 5 Day(s) ]					
<ul><li>menultem Class</li></ul>	01/02/19	05/02/19	AJ		[ 5 Day(s) ]					
OrderList Class	01/02/19	05/02/19	Alex		[ 5 Day(s) ]					
Menu Class	01/02/19	05/02/19	Calum		[ 5 Day(s) ]					
Report Class	01/02/19	05/02/19	Calum		[ 5 Day(s) ]					
Order Class	01/02/19	05/02/19	Jack		[ 5 Day(s) ]					
GUI Class	01/02/19	05/02/19	Shayne		[ 5 Day(s) ]					
<ul> <li>Iteration 2 - Add in food items &amp; Test Iteration 1</li> </ul>	05/02/19	09/02/19	ALL			[ 5 Day(s) ]				
<ul> <li>Iteration 3 - Add in "other" items and discounts &amp; Test 2</li> </ul>	09/02/19	12/02/19	ALL			[ 4 Day(s) ]				
• Iteration 4 - Add in "extras", i.e. Bacon, extra shot, etc. & Test 3	12/02/19	14/02/19	ALL			[3	Day(s)]			
Final Report, Adjustments & Testing	14/02/19	21/02/19	ALL				[ 8 Day(s) ]			

3

**ASE Gantt** 29-Jan-2019

**Resources Chart** 

March 201

4

GANTT. project	January 2019	February 2	February 2019			March 201
Name Default r	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9
	•• 21/01/19	28/01/19	04/02/19	11/02/19	18/02/19	25/02/19