ASE Gantt

Project manager
Project dates   21-Jan-2019 - 22-Feb-2019

Completion   0%
**Tasks**   15
Resources   0

Name	Begin date	End date	Assignee
Initial Planning	22/01/19	28/01/19	ALL
Introduction of team members	26/01/19	26/01/19	ALL
Initial Project ideas	22/01/19	22/01/19	ALL
Draft CRC & UML	26/01/19	26/01/19	Alex
Create initial Gantt Chart	26/01/19	28/01/19	Shayne
Iteration 1 (Basic implementation - Just drinks & Report 1 submission)	21/01/19	31/01/19	ALL
Report 1 Meeting	29/01/19	29/01/19	ALL
Report 1 Write-up	29/01/19	31/01/19	ALL
CRC Diagrams	28/01/19	29/01/19	Callum
Finalize UML Diagram	21/01/19	21/01/19	AJ, Callum
Finalize Gantt Chart for report	29/01/19	31/01/19	Jack
Iteration 2 - Add in food items	02/02/19	09/02/19	ALL
Iteration 3 - Add in "other" items and discounts	09/02/19	12/02/19	ALL
Iteration 4 - Add in "extras", i.e. Bacon, extra shot, etc.	12/02/19	14/02/19	ALL
Final Adjustments	14/02/19	21/02/19	ALL

Gantt Chart

Name	Begin date	End date	Assignee
⊟ Initial Planning	22/01/19	28/01/19	ALL
Introduction of team members	26/01/19	26/01/19	ALL
Initial Project ideas	22/01/19	22/01/19	ALL
Draft CRC & UML	26/01/19	26/01/19	Alex
Create initial Gantt Chart	26/01/19	28/01/19	Shayne
⊟ Iteration 1 (Basic implementation - Just drinks & Report 1 submissi...	21/01/19	31/01/19	ALL
Report 1 Meeting	29/01/19	29/01/19	ALL
Report 1 Write-up	29/01/19	31/01/19	ALL
CRC Diagrams	28/01/19	29/01/19	Callum
Finalize UML Diagram	21/01/19	21/01/19	AJ, Callum
Finalize Gantt Chart for report	29/01/19	31/01/19	Jack
Iteration 2 - Add in food items	02/02/19	09/02/19	ALL
Iteration 3 - Add in "other" items and discounts	09/02/19	12/02/19	ALL
Iteration 4 - Add in "extras", i.e. Bacon, extra shot, etc.	12/02/19	14/02/19	ALL
Final Adjustments	14/02/19	21/02/19	ALL

Resources Chart

Name	Default r...	Jan'2019		Feb'2019		
		Week 4 21/01/19	Week 5 28/01/19	Week 6 04/02/19	Week 7 11/02/19	Week 8 18/02/19